
JACOBS RISK ASSESSMENT MATERIAL 

Projected 
Date to be 

Posted 

Actual Date 
posted to 

Project Solve Comments 

COST 
Basis of Estimate 20-Aug Current Estimate will be delivered 

Cost Estimate (MS Excel and/or 
Timberline files) 20-Aug Timberline files will be sent 

Quantity Derivations 20-Aug 

Soft cost buildup 20-Aug Soft costs start with the beginning of PE 

Executed Memorandums of 
Understanding and contracts 19-Aug PB & IC contracts will be posted 

Expenditures to date 20-Aug 
Will use the actual invoices for PB & IC and DTS incurred 
costs 

Burn rates for past six months for 
DTS/RTD, InfraConsult, and PB  20-Aug 

SCHEDULE 
Basis of Schedule 25-Aug Construction schedule 

Primavera file(s) 25-Aug 

"Horse Saddle" diagram (electronic 
version) 22-Aug pdf file only 

TECHNICAL 

Design Criteria 20-Aug 

Latest draft of the chapters submitted to date will be 
transmitted. Will also include Structures Workshop summary 
report 

Geotechnical Report(s) 22-Aug 

Project Delivery Report (if updated 
since Nov-06 version) N/A 

The Project Delivery Report has not been updated since the 
Nov-06 report was issued 

Resumes of key staff 20-Aug 
Majority of resumes are in the PMP. Those not included in the 
PMP will be provided. 
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Capacity Analysis 
Will wait for separate request to provide information as stated 
in 8/13 email. 
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